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sPHENIX Concept 



sPHENIX schedule 

Desirable to have whole HCal installed prior to 
Run-19 
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sPHENIX activities 
•  March 10-12 BNL Review 
•  March 28 Final BNL Review report 
•  March 31-April 4 Livermore Workfest 
•  April 2 SMD/CAD SLAC visit on solenoid 
•  April 24 Electronics meeting at Nevis 
•  April 24-25 NSAC LRP schedule announced 
•  May 1 Forward sPHENIX whitepaper submitted to BNL 
•  May 2 Science review scheduled 
•  May 12 Today’s first PMG meeting 
•  June 3 PHENIX science review rehearsal 
•  June 10 BNL science review 
•  July 1-2 DOE science review 
•  April 2015 LRP Resolution Meeting 
•  October 2015 Final LRP 
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Magnet (BABAR) (Magnet Div)    
     

•  Acquire rights   Done     
•     Evaluate Transport   5/1/14 
•   Design Transport fixtures                   5/1/14   
•   Fabricate Transport Fixtures                    6/1/14 
•     Evaluate BNL test facility requirements   6/1/14 
•     Prepare test facility   8/1/14 
•     Install Transport fixtures   8/1/14 
•   Transport to BNL                       9/1/14 
•   Install in test facility   10/1/14 
•    Design tests/test equipment  10/1/14 
•    Fabricate/procure test equipment  1/1/15 
•    Run tests    6/1/15 
•    Design Magnet modifications  12/1/14 
•    Fabricate magnet modifications  6/1/15 
•    Install magnet modifications  8/1/15 
•    Evaluate final installation   9/1/15 
•    Design installation support equipment  12/31/2016 
•    Fabricate/procure support equipment  7/1/2018 
•    Transport to IR   7/1/2018 
•    Install    10/31/2019 
•    Test    11/31/2019 
•    Commission    12/31/2019 

Meeting next week with Mag Div. to 
finalize magnet transportation 
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sPHENIX Engineering:         
  
 Major Subsystems/Subtopics:       
   
  •  Magnet (BABAR) (Magnet Div)    start 2/1/14 - 12/31/2018   
  •  Hadronic Calorimeter (HCAL) (PHENIX)   start 2/1/14 - 12/31/2020   
  •  EM Calorimeter EMCal (PHENIX)    start 2/1/14 - 12/31/2020   
  •  VTX (RIKEN)    start 2/1/14 - 12/31/2020   
  •  DIRC (?)     start        ?  - 12/31/2020    
  •  VTX additional layers (RIKEN)   start        ?  - 12/31/2020    
  •  Carriage Support structure (PHENIX)   start 2/1/14 - 12/31/2020    
  •  Readout Electronics (PHENIX)   start 2/1/14 - 12/31/2020    
  •  Infrastructure (PHENIX ++)      

  •   Electrical Power Services (PHENIX)  start        ?  - 12/31/2017    
   •   Instrumentation Support  start        ?  - 12/31/2020 
         (Signal trays & Racks) (PHENIX)    
   •   Cryo Services (CAD)   start 2/1/14 – 8/1/2018 
   •   Cooling water (CAD)   start        ?  - 12/31/2017    
   •   Safety Systems (PHENIX )  start        ?  - 12/31/2020    
   •   Work Platforms and Access/Egress  start        ?  - 12/31/2017 
          Structures (CAD)     
   •   HVAC (CAD)   start        ?  - 12/31/2017    
   •   PHENIX Decommissioning  start        ?  - 6/30/2017 
          (CAD, PHENIX)     
  •  System Integration (PHENIX)   start 2/1/14 - 12/31/2020    
  •  Testing (PHENIX)    start 2/1/14 - 12/31/2020    
  •  Installation (PHENIX, CAD)   start 2/1/14 - 12/31/2020    
  •  Commissioning (PHENIX)   start 2/1/14 - 12/31/2020 
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Alternate Central Pedestal 
support Concept 
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Hadronic Calorimeter (HCAL) (PHENIX) 
      

•  Conceptual design options           4/1-5/1/14   

•  tradeoff studies innie vs outie including cost estimates   5/1-11/1/14 

•  initial prototype(s)     11/1-12/1/14 

•  final design concept     3/1/15 

•  production estimates     4/1/15 

•  Production prototype design/drawings (single module)   7/1/15 

•  production prototype tools, techniques, procedures and fixtures  9/1/15 

•  production prototype test planning    10/1/15 

•  production prototype fabrication & procurement   11/1/15 

•  production prototype test(s)     2/1/16 

•  assembly final design     4/1/16 

•  assembly tools, techniques, procedures and fixtures   6/1/16 

•  assembly fabrication & procurement    12/1/16 

•  assembly planning     12/1/16 

•  final assembly of all modules     12/1/17-12/19 

•  acceptance/qualification testing    2/1/17-1/1/20  
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EM Calorimeter EMCal (PHENIX)  (Need level 2 and engineering Manager)   
    

•  Conceptual design options           5/1/14   

•  tradeoff studies innie vs outie including cost estimates   11/1/14 

•  initial prototype(s)     2/1/15 

•  final design concept     1/1/16 

•  production estimates     1/12/16 

•  Production prototype design/drawings (single module)   5/1/16 

•  production prototype tools, techniques, procedures and fixtures  8/1/16 

•  production prototype test planning    8/1/16 

•  production prototype fabrication & procurement   12/1/16 

•  production prototype test(s)     2/1/17 

•  assembly final design     5/1/17 

•  assembly tools, techniques, procedures and fixtures   8/1/17 

•  assembly fabrication & procurement    1/1/18 

•  assembly planning     1/1/18 

•  final assembly of all modules     1/1/20 

•  acceptance/qualification testing    1/1/20 
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VTX (RIKEN)  
     

Conceptual design options           

•  tradeoff studies innie vs outie including cost estimates 

•  initial prototype(s) 

•  final design concept   

•  production estimates   

•  Production prototype design/drawings (single module)   

•  production prototype tools, techniques, procedures and fixtures 

•  production prototype test planning 

•  production prototype fabrication & procurement  

•  production prototype test(s) 

•  assembly final design 

•  assembly tools, techniques, procedures and fixtures 

•  assembly fabrication & procurement 

•  assembly planning 

•  final assembly of all modules     1/1/2020 

•  acceptance/qualification testing     1/1/2020 
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Infrastructure:  SULI Student this summer task plan:  
 
The efforts to be undertaken by the SULI summer student working on this project 
include planning for the logistics involved, analysis and design documentation of existing 
PHENIX infrastucture and initial layouts for sPHENIX. Student will work closely with 
PHENIX and RHIC engineers and designers to achieve these goals.  

PHENIX Decommissioning:  SULI Student this summer task plan:  
 
The efforts to be undertaken by the SULI summer student working on this project 
include organizing and planning work procedures for decommissioning the various PHENIX 
detectors and related support subsystems .  
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